COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/06/2005

ESTIMATE SUMMARY 10:13:48
CONTID: C14795 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14795-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 100 WORK DAYS
US 34 Akron East PERCENT TIME: 52.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0343-023
US 34 Akron East
NAME OF ROAD: 34B
PROJECT COUNTIES: WASHINGTON
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 07/06/2005 DATE TIME STARTED 04/01/2005
220 EDWARDS AVENUE DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/28/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED
STERLING CcO 80751 970/522-9725 DATE NOTICE TO PROCEED 04/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,692,243.37 PARTICIPATING $ 2,888,643.21 $ 1,088,451.28
AWARD PROJECT AMT: $ 3,309,755.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 78.24% TOTAL EARNINGS 2,888,643.21 1,088,451.28
FUNDS AVAILABLE: $ 803,600.16 STOCKPILED MATERIALS 42,615.60 —285,031.05
GROSS EARNINGS 2,931,258.81 803,420.23
TOTAL CLAIMS: $ 0.00 RETATNAGE -34,172.19 -15,821.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,897,086.62 787,598.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,897,086.62 787,598.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 787,598.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14795 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14795-BID ESTIMATE RUN 07/06/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0003 10:13:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00425 *REMOVAL OF BRIDGE RAILING 113.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0010 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0015 203-01500 BLADING 96.000 24.000
HOUR 72.000 5,976.00
83.00000 96.000 7,968.00
0020 210-00010 *RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0025 304-07009  AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,424.000 0.000
TON 0.000 0.00
7.50000 0.000 0.00
0030 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 214,100.000 213,049.000
sy 0.000 0.00
2.00000 213,049.000 426,098.00
0035 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 37.020
TON 0.000 0.00
99.00000 37.020 3,664.98
0040 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 34,200.000 29,765.060
TON 2,210.840 78,484.82
35.50000 31,975.900 1,135,144.45
0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0045 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 30,314.000 0.000
TON 22,894.060  956,971.71
41.80000 22,894.060 956,971.71
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00

12.45000 0.000 0.00
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PCN: 14795-BID ESTIMATE RUN
PROJECT: STA 0343-023 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 MATERIAL ALLOWANCE HBP AGGREGATE 26,317.000
TON -22,894.060 -285,031.05
12.45000 3,422.940 42,615.60
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
12.45000 0.000 0.00
0050 411-10253 EMULSIFIED ASPHALT (CSS-1H) 27,300.000 21,225.000
GAL 6,075.000 6,075.00
1.00000 27,300.000 27,300.00
0055 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 0.000 0.00
16.90000 0.000 0.00
0060 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0065 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,690.00000 0.000 0.00
0070 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 49.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0075 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 144.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0080 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 60.000 0.000
EACH 0.000 0.00
21.50000 0.000 0.00
0085 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0090 614-00011 *SIGN PANEL (CLASS I) 12.500 0.000
SF 0.000 0.00

13.50000 0.000 0.00
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PCN: 14795-BID ESTIMATE RUN 07/06/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0003 10:13:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 21.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0100 614-80387 *RUMBLE STRIP (GRINDING) 70,000.000 0.000
LF 0.000 0.00
0.16000 0.000 0.00
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
14,000.00000 0.800 11,200.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0115 627-00001 *PAVEMENT MARKING PAINT 998.000 708.000
GAL 203.000 5,481.00
27.00000 911.000 24,597.00
0120 627-00005 *EPOXY PAVEMENT MARKING 367.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0125 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0130 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 100.000 0.000
LINE)
SF 0.000 0.00
10.85000 0.000 0.00
0135 630-00000 *FLAGGING 4,500.000 2,002.500
HOUR 528.500 9,248.75
17.50000 2,531.000 44,292.50
0140 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 23.000
DAY 3.000 225.00
75.00000 26.000 1,950.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 26.000
DAY 9.000 3,285.00

365.00000 35.000 12,775.00
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PCN: 14795-BID ESTIMATE RUN 07/06/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0003 10:13:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 30.000
EACH 24.000 2,160.00
90.00000 54.000 4,860.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 1.600 200.00
125.00000 3.600 450.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 20.000 800.00
40.00000 45.000 1,800.00
0165 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 100.000 1,100.00
11.00000 225.000 2,475.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
920.00000 1.000 920.00
0220 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,568.000 4,600.000
cy 968.000 11,616.00
12.00000 5,568.000 66,816.00
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PCN: 14795-BID ESTIMATE RUN 07/06/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0003 10:13:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0230 212-00005 SEEDING (NATIVE) 0.000 0.000
1B 0.000 0.00
420.00000 0.000 0.00
0235 213-00000 MULCHING 0.000 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0240 304-07000 AGGREGATE BASE COURSE (CLASS 7) 415.690 415.690
TON 0.000 0.00
16.50000 415.690 6,858.89
0245 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
70.00000 56.000 3,920.00
0250 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
86.00000 16.000 1,376.00
0255 614-00012 SIGN PANEL (CLASS ITI) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0260 630-00001 PILOT CAR OPERATION 460.000 338.000
HOUR 122.000 5,063.00
41.50000 460.000 19,090.00
0265 310-00601 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 96,513.000 81,066.670
SYT 0.000 0.00
0.31000 81,066.670 25,130.67
0275 625-00001 CONSTRUCTION SURVEYING (HOURLY) 32.000 12.000
HOUR 17.650 1,765.00
100.00000 29.650 2,965.00

CAT 0200

CURRENT AMT §

3,671,923.37 $

803,420.23 % 2,911,238.80
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PCN: 14795-BID ESTIMATE RUN 07/06/2005
PROJECT: STA 0343-023 ESTIMATE NO: 0003 10:13:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0195 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0200 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
0205 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
860.00000 2.000 1,720.00
0210 700-70220 F/A PHONE SERVICE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,320.00 $ 0.00$ 20,020.00

PROJECT TOTAL CURRENT AMT § 3,692,243.37 $ 803,420.23 S 2,931,258.80



